

CPM Scheduling

Arated Building Consulting specializes in providing Critical Path Method (CPM) scheduling and project controls. Our CPM scheduling and project controls consultants are experienced in developing, analyzing, updating and monitoring project schedules and other project reporting procedures. We customize the scheduling and project controls services to our clients' specific needs.

Arated Consulting utilizes industry standard best practice scheduling methods and software to develop, monitor, and report the progression of construction projects such that our clients are informed quickly and accurately of project events, potential problems, and corrective actions.

Our Project Scheduling Services includes:

- Critical Path Method (CPM) Scheduling
- Master Project or Program Schedules
- Periodic Scheduling Updates
- As-Built Schedules Analysis
- Resource and Cost Loaded Schedules
- Schedule Delay Analysis and Quantification
- Time Impact Analysis
- Monte Carlo Risk Simulations